AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractID Code Page 1 Of6

Ti me- and- Materiels

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
01 2007NMAY08 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S1403A
U S. ARWY TACOM LCMC DCVA  CHI CAGO
AMSTA- AQ- ADEB 1523 WEST CENTRAL ROAD
LAURA ARTZ (586)574-5013 BLDG 203
WARREN, M CHI GAN 48397- 5000 ARLI NGTON HEI GHTS IL 60004- 2451
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
VEAPON SYSTEM WPN SYS: WA
EMAI L: ARTZL@ACOM ARMY. M L SCD B PAS NONE ADP PT HQ0339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

CONLEY & ASSOCI ATES, | NC.
15933 CLAYTON ROAD

SU TE 115

BALLW N, MO 63011-2462

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 03- D- T083/ 0007
10B. Dated (See Item 13)

TYPE BUSI NESS: Snal | Di sadvant aged Business Performing in U S

Code 0JDVB | Facility Code 2007MARL3

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $18, 392

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenent

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
LAVRENCE R ELLENA
ELLENAL@ACOM ARMY. M L (586) 574- 6952

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2007MAYO08
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 03- D- T083/ 0007 MOD/AMD 01

Name of Offeror or Contractor: CONLEY & ASSOCI ATES, | NC.

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
Contract: DAAEQ7- 03- D- TO83

Task Order: 0007

Modi fi cati on: 01

Task Order For: Repair of ECDIS Systemfor LSV-6

1. Task Order 0007 awarded the task of inspecting the ECDIS System on board the LSV-6 and report of Conleys recommendation for the
repair of the ECDIS.

2. This nodification awards the actual repair of the ECDIS Systemon board the LSV-6. The work shall be done under the scope of work on
page 4 of this nodification.

3. CLIN 0002AA is hereby established in the amount of $3,312.96 to fund the | abor on this effort in accordance with CLIN 0010 of the
basi c contract.

4. CLIN 0002AB i s hereby established in the anpbunt of $1,917.67 to fund the subcontractor |abor on this effort in accordance with CLIN
0020 of the basic contract.

5. CLIN 0002AC is hereby established in the amount of $13,161.47 to fund the material on this effort in accordance with CLIN 0030 of the
basi c contract.

*** END OF NARRATI VE B 0001 ***



CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-03-D- T083/ 0007 M OD/AMD 01

Page

30f6

Name of Offeror or Contractor: CONLEY & ASSOCI ATES, | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0002

0002AA

0002AB

SECURI TY CLASS: Uncl assified

CONLEY LABOR TO REPAIR EDI S

NOUN: LSV-6 - REPAI R/ I NSTALL EDI S
PRON: P176H0232T PRON AMD: 01 ACRN:  AA
AVS CD: 53901110179

Conl ey | abor to conplete scope of work on page 5
of this nodification in accordance with CLIN

0010 of the basic contract.

(End of narrative C001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 30- JUL- 2007

$ 3,312. 96

SUBCONTRACTOR LABOR TO REPAIR EDI S

NOUN: LSV-6 - REPAIR/ I NSTALL EDI S
PRON: P176H0232T PRON AMD: 01 ACRN:  AA
AMS CD: 53901110179

Subcontractor |abor to conplete scope of work on
page 5 of this nodification in accordance

with CLIN 0020 of the basic contract.

(End of narrative C001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- JUL- 2007

$ 1,917. 67

3,312.96

1,917.67




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-03-D- T083/ 0007 M OD/AMD 01

Page 4 of 6

Name of Offeror or Contractor: CONLEY & ASSOCI ATES, | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

0002AC MATERIAL TO REPAIR EDI S

PRON: P176H0232T PRON AMD: 01

AVS CD: 53901110179

CLI N 0030 of the basic contract.

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

NOUN: LSV-6 - REPAIR/INSTALL EDI S

Material to conplete scope of work on page 5

of this nodification in accordance with

(End of narrative C001)

ACCEPTANCE: Desti nation

ACRN:  AA

$ 13, 161. 47

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- JUL- 2007

$ 13,161. 47




Reference No. of Document Being Continued Page 5 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 03- D- T083/ 0007 MOD/AMD 01

Name of Offeror or Contractor: CONLEY & ASSOCI ATES, | NC.

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT
SCOPE OF WORK

C Repair of the ECDI'S System on LSV-6.

C.1 The Contractor shall repair the ECDIS Systemon LSV-6. The ECDIS System nonitors and newly installed conponents shall be
functionality tested to manufacturers specifications and the results shall be annotated in the report required by CX 7.

C.2 Itens that are new to the current ECDI S systemshall be functionally denponstrated to the crew

C.3 All cabling and wiring shall be streamined and installed so as to not inpede, inpair, or degrade operation of any other equipnent,
access to any other equi pnent, or present a hazard to personnel transiting the area.

C.4 The location of the installation will be the Kuwait Naval Base (KNB). The Contractor shall coordinate with the System Acquisition
Manager who will determine the time and starting date of the installation. The current vessel availability is 1 through 10 June 2007.
The CGovernnent will provide at |east seven (7) cal endar days witten notification unless the parties may nutually agree to a shorter
time period.

C. 51t is the responsibility of the Contractor to contact the point of contact |isted below and to obtain all necessary passes and
paperwork to access KNB to performthe Scope of Wrk herein. The Contractor is also responsible for |odging and transportation to and
fromthe installation |ocation, as well as transportation to and fromthe vessel once at the work site.

C.6 The following material is anticipated to be required to conplete the repairs. The Contractor is authorized to ship material to the
poi nt of contact, listed below, to be held for the repairs.

Item Description Quantity Required
Defl ection PCB for 21" ECDI S * 1
M crol ogic PCB for 29" ECDI S * 1
FERRUPS Mai nt enance Bypass Switch 1
Cabl es and hardware for Bypass Switch 1
FERRUPS Mbd FER2.1 UPS 2. 1kVA 1

* Estimates
C.7 The repairs and the final report subm ssion shall be acconplished by 30 July 2007.

C.8 The Final Report shall provide sufficient detail to indicate that the Scope of Wrk has been conpleted. It shall be prepared in
Contractor format and sent electronically to the foll owi ng addresses:

M. Lawrence Ellena, Contracting Oficer, \*HYPERLINK "mailto:" larry.ellena@s.arny.m.l

M. diff Witenburg, System Acquisition Manager, clifford.whitenburg@s.armnmy.ml

M. Kerry B. Riese, System Acquisition Manager, Kerry.B.R ese@is.arny.ml

C.9 The point of contact on the LSV-6 is

CW Doug Wr kman

AMC Watercraft Equipnment Site - Kuwait
CRSP Zone 1, Bldg 134

Canmp Arifjan Kuwait

CELL: 965-936-5360

DSN: 839-1073

*** END OF NARRATI VE C 0002 ***



Reference No. of Document Being Continued

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 03- D- T083/ 0007 MOD/AMD 01

Page 6 of 6

Name of Offeror or Contractor: CONLEY & ASSOCI ATES, | NC.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0002AA P176H0232T AA 2 $ 0.00 $ 3,312. 96 $ 3,312.96
53901110179 7ZCW05
A17P51791CVWD
0002AB P176H0232T AA 2 $ 0.00 $ 1,917. 67 $ 1,917. 67
53901110179 720105
A17P51791CVWD
0002AC P176H0232T AA 2 $ 0.00 $ 13, 161. 47 $ 13, 161. 47
53901110179 720105
Al17P51791CVWD
NET CHANGE $ 18, 392. 10
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 72035000071C1C09P53901125FB  S20113 Wb6HZV $ 18,392. 10
NET CHANGE $ 18,392. 10
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 12,883.71 $ 18, 392. 10 $ 31, 275.81

ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON
AA 21 070920350000 S20113 71C1C095390111017925FB 7ZCWD5S20113 Wb6HZV
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